
Robbinsdale Area Schools Summer Construction Projects 2016 
 

Facility Project (Click for Description) 
 

Estimated Completion Date 

Zachary Lane Elementary 
 

2016 Deferred Maintenance Roof System 
Replacement 
 

Friday, Aug. 19, 2016 

Meadow Lake Elementary 
 

830-square-foot addition Friday, Aug. 19, 2016 

Noble Elementary 
 

3,400-square-foot addition Friday, Aug. 19, 2016 

Northport Elementary 
 

1,547-square-foot addition Friday, Aug. 19, 2016 

RSI @ Sunny Hollow 
 

886-Square-foot addition Friday, Aug. 19, 2016 

Zachary Lane Elementary 
 

2016 Dust Barrier Protection & Roof System 
Asbestos Abatement Project 
 

Monday, Aug. 15, 2016 

Armstrong High School 
 

2016 Roof Replacement - Package 1 Area 
22 Gym Complete 
 

Sunday, July 31, 2016 

Armstrong High School 
 

Deferred Maintenance Roof System 
Replacement Package 2 - Areas 1 3 20 24 
25 35 & Vestibule Addition 
 

Friday, Aug. 19, 2016 

New Hope Learning Center 2016 Deferred Maintenance and 
Improvements Phase III 
 

Friday, Aug. 12, 2016 

New Hope Learning Center 
 

Asbestos, Lead and Miscellaneous 
Regulated Waste Abatement                                        
Phase 3 2016 
 

June 22, 2016  (Interior)                                          
July 29, 2016 (Exterior) 

Meadow Lake Elementary 
 

Asbestos and Lead-Containing Materials 
Abatement Project - East & West Gyms 
 

Friday, June 24, 2016 

Forest Elementary 
 

2016 Additions August 19, 2016 (Exterior)            
September 30, 2016 (Interior) 
 

Sandburg Learning Center 
 

2016 Pool Deferred Maintenance and 
Mechanical Room Addition 
 

Wednesday, July 20, 2016 

Plymouth Middle School 
 

2016 Deferred Maintenance and Hydronic 
System Pipe Replacement 
 

Friday, Aug. 26, 2016 

Neill Elementary 
 

Kitchen Equipment Procedure Sunday, July 10, 2016 

Meadow Lake Elementary Gymnasium Floor Replacement Friday, Aug. 19, 2016 
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Armstrong High School 
 

2016 Varsity Baseball Field Deferred 
Maintenance& Improvements 
 

Monday, Aug. 1, 2016 

Neill Elementary 
 

Kitchen Remodel General Construction 
Package 
 

Friday, Aug. 19, 2016 

Pilgrim Lane Elementary 
 

Deferred Maintenance Early Exterior Wall 
South Pod & Partial Plumbing Bid Pkg. #1 
 

Friday, July 15, 2016 

Pilgrim Lane Elementary 
 

Asbestos, Lead and Miscellaneous 
Regulated Waste Abatement                  
Phase II 2016 
 

Sunday, July 31, 2016 

Plymouth Middle School 
 

Boiler Room 2016 Deferred Maintenance & 
Hydronic System Pipe Replacement 
 

Friday, Aug. 26, 2016 
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